SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 20-Nov-14
Time 10:19PM

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

. 04-0120F4

: : 1 Date: -Feb-2011 T

Diary #: 234 Const Calendar Day 518 .ae 08-Feb-20 : ue'sday 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved

Weather

Temperature 7 AM 50 - 60 12 PM 50 -60 4PM 50 - 60

Precipitation 0.00"
Working Day If no, explain:

Condition Sunny with high winds

Diary:
Work description.

the OBG work and surveying.

the points given by ABF.

- Completed processing the surveying data collected on Saturday to measure the thermal
expansion/contraction of the OBG and Skyway structures. Sent the results to pertinent people related to

Dispute

[]

- Began to review the drawings related to the surveying for the deviation and jacking saddles prescribed by
ABF in Submittals 1967R01 and 1684R02. Also began to create a new job in the TSCe data collector with

- See Abbas Iranmanesh's diary for ABF and Concos labor, equipment, and operations in regards to the
Jacking Saddle/Frame assembly and the Hinge K pipe beam assembly grout pad formwork.

Attachment

ABF ironworkers placing the jacking saddle/frame onto the lifting cradle.
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Continued preparations like removing the working platform handrail and

installing lifting padeyes on the bottom legs of the jacking frame

continued.
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 234  Date: 08-Feb-2011  Tuesday

Test pick of the jackign saddle/frame, cradle, and counterweight.
Excess deflection was observed in the cradle beams.

Conco carpenters water testing the W2W Hinge K grout pad formwork,
a few leaks were found and then sealed with silicone caulking.
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